

CRS Activity 510

Progress Report on Implementation of Credited Plan

## VILLAGE OF ROYAL PALM BEACH

**NFIP Number: 120225**

### **COMMUNITY RATING SYSTEM FLOODPLAIN MANAGEMENT PLAN Annual Evaluation 2025**

Name of Plan: The Village of Royal Palm Beach uses the *Palm Beach County Unified Local Mitigation Strategy* (LMS) for credit under the Community Rating System (CRS) Activity 510, Floodplain Management Planning.

Date of Adoption of Plan: January 16, 2025

1. How can a copy of the original plan or area analysis report be obtained:

The 2024 LMS is posted on the Palm Beach County website at:

<https://discover.pbc.gov/publicsafety/dem/Publications/2024-PBC-LMS-Consolidated.pdf>

The current 2022 Fall Prioritized Project List (PPL) list can be found at:

<https://discover.pbc.gov/publicsafety/dem/Documents/Fall%202025%20PPL.pdf>

This annual evaluation report can be accessed by going to:

<https://www.royalpalmbeachfl.gov/flood>

2. Describe how this evaluation report was prepared and how it was submitted to the governing body, released to the media, and made available to the public:

This evaluation report was prepared by the CRS coordinator with input from Engineering and Public Works staff regarding future project and needs.

The status of all mitigation projects and success stories are reported and discussed at LMS General Meetings and through periodic briefings to the LMS Steering Committee. All general meetings are publicized through media releases and posted announcements.

The status of the Village’s flood mitigation projects and general Capital Improvement Projects are discussed in the Village’s budget meeting hearings which are publicly held.

The report was sent to the Village Mayor and Council on April 15, 2025 via a memo and has been made available to the media and public on the Village’s website.

3. Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year:

There are 136 projects on the *LMS Project Prioritized List* (PPL) dated Fall 2025. The Village of Royal Palm Beach has 2 projects on the list ranked 74 and 117:

|    |       |            |                  |                         |   |           |
|----|-------|------------|------------------|-------------------------|---|-----------|
| 74 | 66.43 | LMS-252086 | Royal Palm Beach | Canal Bank Tree Removal | Flood Control/Reduction and Waterway Management | \$200,000 |
|----|-------|------------|------------------|-------------------------|---|-----------|

|     |       |            |                  |                      |                                       |             |
|-----|-------|------------|------------------|----------------------|---------------------------------------|-------------|
| 117 | 50.57 | LMS-000743 | Royal Palm Beach | La Mancha Underdrain | Infrastructure (Water/Sewer/Drainage) | \$1,932,001 |
|-----|-------|------------|------------------|----------------------|---------------------------------------|-------------|

4. Discuss why objectives were not reached or why implementation is behind schedule:

The Village of Royal Palm Beach is on track with budgeting and constructing FMP related projects.

5. What are the recommendations for new projects or revised recommendations?

Additional projects are being reviewed for improved drainage, canal debris removal techniques, and possible additional storage in the stormwater system.